= CALIFORNIA CHANGE ORDER (CO) (.

High-Speed Rail Authority

CO No.: 0024.1.1

TITLE: Haz Mat Abatement COP 88.9 - 1 Site

DATE: 06/06/2018

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bidg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide Hazardous Material Abatement and Removal of one (1) Underground Storage Tank on one (1) property as

described in DFJV COP 088.9 attached with DFJV Letter No. DFJV-HSR-1166.

This change order is a supplement to CCO No. 00024.1 which was approved for the abatement of the structure on the
property at 2287 E. Floral Avenue identified in DFJV Letter No. 0405 as COP No. 0088.4 and fully executed in the

amount of $37,500.00 on May 24, 2017.

This change order establishes merit for Katch Environmental's direct remediation costs for abatement and removal of
one (1) underground storage tank discovered on the property during demolition, merit for DFJV Support Costs for
Construction Site Safety and Project Engineer Coordination with Katch Environmental during abatement, and merit for

Bond and Insurance on the direct remediation work.

Total compensation is $15,120.39. The compensation in this change order is per Section 17 .9 and Section 43.0 of the

General Provisions.

Payment Units Unit

item Description Quantity Price

Net Amount

$14,240.55

Hazardous Material Abatement and Removal of i LS $14,240.55
Underground Storage Tank at 2287 E. Floral
Avenue, Fresno, CA, (FB-10-0388), at an agreed
lump sum.

00002 DFJV Support Costs during Hazardous Material 1.0 LS $331.58
Abatement and Removal of Underground Storage
Tank at above site at an agreed lump sum.

00003 Bond and Insurance 1.0 LS $548.26

$331.58 0

$548.26 0

Total:
ATTACHMENTS:

$15,120.39 0
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CALIFORNIA ¢ ¢ .
Hi Spad Rl Autharity CHANGE ORDER (CO) CO No.: 0024.1.1

TITLE: Haz Mat Abatement COP 88.9 - 1 Site DATE: 06/06/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims
Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain

unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known
and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed

change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

evefit contemplated by this Change Order in the form above.
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